


U.S. Coast Guard and Maritime Administration

MARAD-2020-0127

Deepwater Port Act & National Environmental Policy Act Timeline



- MILESTONES THROUGH SCOPING**
- 01 OCT 2020: BMOP DWP Application Submitted
 - 22 OCT 2020: Federal Agency review comments
 - 22 OCT 2020: USCG/MARAD - Application Complete
 - 04 NOV 2020: FR NOA announce application
 - 05 NOV 2020: FR NOI announces EIS & NEPA Scoping
 - 05 NOV 2020: Virtual Open House Website Launch
 - 02 DEC 2020: Virtual Scoping Meeting
 - 03 DEC 2020: Virtual Scoping Meeting
 - 05 DEC 2020: End Scoping

- VERY TENTATIVE FUTURE MILESTONES**
- The Project is currently on a stop clock and all future milestones are to be determined (TBD)
 - TBD: Publish DRAFT EIS / FR Notice of Availability
 - TBD: DEIS public meeting & end comment period
 - TBD: FINAL EIS / FR Notice of Availability
 - TBD: FEIS & APPLICATION Final Public Hearing
 - TBD: End FEIS & APPLICATION Comment Period
 - TBD: Governor of Texas and Louisiana Decision
 - TBD: MARAD Record of Decision(ROD)